Project Status by Agency

Agency: Adjutant General

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80069R Contract A Roger Dionne Concord Design an Addition/Alterations to Convert the Oak Point Associates, construction Construction administration on-going.
Present AASF into the STARC Readiness Center. administration
80069R Contract B Roger Dionne Concord Construction to Convert the current AASF into the Harvey Construction - Phase 2 under CST Construction.
STARC Readiness Center, Concord Military construction - 30% complete.
Reservation, Pembroke Road
80069R Contract C  Roger Dionne Concord Geotechnical Services, Addition/Renovationsto ~ Open-end Nobis Engineering-survey complete  none
Convert the present AASF into the STARC
Readiness Center, National Guard Reservation,
Pembroke Road
80069R Contract D Roger Dionne Concord Prepare electronic files for the new STARC Open-end SEA Consultants-complete none
Facility, Pembroke Road
80069R Contract E  Roger Dionne Concord Design of Addition to Readiness Center, 4 Oak Point Associates. Design 100% complete. Construction Administration.
Pembroke Road
80069R Contract F Roger Dionne Concord Additional Architectural and Engineering Services Oak Point Associates-complete none
for the Addition/Renovation to Building No. 1, 4
Pembroke Road
80075R H Dana Abbott Somersworth Design for the renovations to the NH National Dufrense-Henry Consultant design review
Guard Organizational Maintenance Shop #3, 15
Blackwater Road.
80075R Contract A H Dana Abbott Somersworth Renovations to the NH National Guard In design process, dependant on funding for construction documents
Organizational Maintenance Shop #3, 15 construction
Blackwater Road.
80189R Jobie Chase Statewide Renovations to Motor Vehicle Compounds, Construction Completed. Project Closeout.
Statewide
80189R Contract A Jobie Chase Statewide Design Services, Renovations to Motor Vehicle Vollmer Associates; design complete final payment
Compounds, Statewide
80199R Jeffrey Shute Statewide Armory Renovations - Statewide Waiting on new Scope from Owner. Receive New Scope from Owner.
97828R Michelle Juliano Concord Construction of an Army Aviation Support Facility, Harvey Construction, Substantially complete Complete punchlist items
State Military Reservation, Pembroke Road.
97828R Contract A Michelle Juliano Concord Taking red line as-built drawings and placing SEA Consultants, received as-builts from Final Payment.
them on CADD, AASF contractor, Completed.
97942R David Goulet Concord Renovation of existing paint spray booth, 4 Palmer and Sicard Substantial Completion.
Pembroke Road.
97942R Contract A David Goulet Concord Design Services, Paint Spray Booth, Pembroke Oak Point Associates 100%
Road
97949R Contract C  Christopher Sheehan Statewide Renovations to Plymouth, Concord and Nashua  100% Complete. 100% construction complete. Substar
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Armories.

Complete.



/S Estimate Ad Date Status
$733,466 Consultant
$10,559,000 6/22/2004 Active
$21,450 Open-Ended
Consultant
$600 Open-Ended
Consultant
$231,958 Open-Ended
Consultant
$26,578 Open-Ended
Consultant
$0 On-Hold By
Agency
$920,174 On-Hold By
Agency
$0 Complete
$4,662 Open-Ended
Consultant
$1,500,000 On-Hold By
Agency
$19,632,262 5/21/2002 Active
$22,825 Open-Ended
Consultant
Active
$20,441 Open-Ended
Consultant
itial $2,853,635 5/6/2003 Active
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